Y it TR

SDMS DoclD 2212169

<"‘( USA Environmental Elkton Farms Firehole # 3 03-04-018 EPA
CZ') Grid Progress Chart 10/26/07 USA Subcontract 02-03-001 VERSION
E -gn‘ds Bei‘ Working Grids Back Hoe Req. Comp. this week Grid on Hold | Phasell

Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes

tart_| Comp. - — QA zﬁah Total | Phasell| Phasell | Soilin | Phasell | Date

NO. | Das | _Date [foms . [Contacts| LBS | Pass Fall Passed MH_| MH | MEC |CubicFt| QA

B3A | 5/16/07 | 5/16/07 | 14 | 10 297 1 | Passed| 5/17/07 Passed | 5/17/07 54

B3B [ 5/11/07 | 5/14/07 [ 2 12 334 3 | Passed | 5/14/07 Passed [ 5/15/07 60

C3A | 5/10/07 | 5/11/07 | 13 | 1.5 386 | 1.5 [ Passed| 5/11/07 Passed [ 5/14/07 75

C3B | 5/17/07 | 8/2/07 | 522 | 85 | 1,901 | 26 | Passed| 8/2/07 Passed | 8/2/07 413 15 1,836 | Passed 8/2/2007

C3C | 9/27/07 | 10/11/07| 243 | 21 1,304 | 45 | Passed| 10/11/07 Passed | 10/11/07

C3D 5/8/07 | 5/10/09 [ 20 | 5.1 743 7.1 | Passed | 5/10/07 Passed [ 5/10/07 132

q 4/25/07 | 5/3/07 | 21 | 6.75 | 1,134 | 47 | Passed| 5/3/07 Passed | 5/4/07 258 108

C4C 5/1/07 | 5/8/07 | 11 49 1,180 | 23 | Passed| 5/8/07 Passed | 5/8/07 210

D3A | 5/22/07 | 8/14/07 | 706 | 15 804 | 30 [Passed| 8/14/07 Passed | 8/14/07 495 18 936 Passed 8/14/2007

~10/25/o7

D3C

D3D

10/18/07]110/25/07| 51 [ 42 | 1,122 | 192 | Passed | 10/24/07 Passed | 10/24/07 158

D4B '

D4C

D4D 110/11/07[10/18/07| 92 10 1,195 | 89 | Passed| 10/18/07 Passed | 10/18/07 160

E2B

E2D

E3A

E3B

E3C

E3D

E4A

E4B

E4C | 5/30/07 | 6/4/07 | 98 6 950 8.5 | Passed | 6/4/07 Passed | 6/4/07 274

E4D | 5/29/07 | 5/30/07 [ 131 [ 7 532 5 | Passed| 5/30/07 Passed | 5/31/07 96

F1C | 8/13.07 | 8/14/07 | 22 | 13 275 6 | Passed| 8/14/07 Passed | 8/14/07 96

F2A 5/22/07 | 5/24/07 | 17 61 1,019 | 36 | Passed| 5/24/07 Passed | 5/24/07 120

F2B | 5/24/07 | 5/25/07 | 5 30 387 | 20 [ Passed| 5/25/07 Passed | 5/29/07 105

F2C

F2D

F3A

F3B

F3C

F3D

F4A

F4B

F4C
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Grid |_Start_| Comp. | MEC|Scrap| No. D] QC | Date [ QC | Date | QA |Date “Total | Phasel] Phasell | Soilin | Phasell Date
NO. | Date | Date [items| LBS. [Contacts LBS| Pass Fail Passed MH | M/H | MEC |CubicFt| QA
F4D
F5A | 10/1/07 | 10/5/07 | 75 | 4 | 810 | 56 | Passed| 10/9/07 Passed| 10/9/07 | 116
10/9/07 | 10/18/07| 313 | 17 | 2,349 | 132 | Passed | 10/18/07 Passed | 10/18/07 | _ 57 57 3137
F5C | 9/19/07 | 9/25/07 | 266 | 5 | 890 | 29 | Passed| 9/25/07 Passed | 0/25/07 | 186
[F5D__| ©/25/07 | 0/28/07 | 31 | 2 | 725 | 47 | Passed| 10/1/07 Passed | 10/1/07 | 125
G1B_| 8/22/07 | 8/22/07 | 0 | 1 15| 0 |Passed| 8/23/07 Passed | 8/23/07 6
[GIC_| 8/1/07 | 8/7/07 | 65 | 68 | 1,234 | 24 | Passed| 8/8/07 Passed | 8/8/07 | 260 18 0 0
G1D_| 8/7/07 | 8/13/07 | 59 | 42 | 981 | 19 | Passed| 8/13/07 Passed | 8/13/07 | 238.75
G2A_| 5/29/07 | 5/30/07 | 49 | 13 | 892 | 50 | Passed| 5/30/07 Passed | 5/31/07 | 86
G2B_| 5/30/07 | 5/31/07 | 87 | 2 | 717 | 43 | Passed| 6/1/07 Passed | 6/1/07 81
G2C
G2D
G3A
G3B
G3C
G3D
G4A
G4B
G4C_| 9/12/07 | 9/19/07 | 544 | 23 | 2,226 | 95 | Passed| 9/19/07 Passed | 9/19/07 | 292
G4D
GBA | 6/13/07
6/4/07 | 6/12/07 | 266 | 39 | 1,781 | 48 | Passed| 6/13/07 ﬂPassed 6/13/07 | 1835 | 168
G5C | 5/14/07 | 5/16/07 | 8 |15.25| 956 | 77 | Passed| 5/17/07 Passed | 5/17/07 | 108
H1A | 8/22/07 | 9/25/07 | 80 | 10 | 432 | 17
H1B_| 9/21/07 | 9/27/07 | 439 | 6 | 1000 | B |Passed| 9/27/07 Passed | 9/27/07 | 192
H1C | 7/19/07 | 7/26/07 | 464 | 14 | 1,341 | 69 | Passed| 7/26/07 Passed | 7/26/07 | 255
H1D_| 7/26/07 | 8/1/07 | 103 | 22 | 1,618 | 38 | Passed| 8/2/07 Passed| 8/2/07 | 273
H2A__| 6/1/07 | 6/5/07 | 142 | 13 | 1,004 | 62 | Passed| 6/5/07 Passed | 6/5/07 94
H2B | 6/5/07 | 6/6/07 | 74 | 5 | 1,350 | 68 | Passed| 6/8/07 Passed | 6/11/07 | 154
H2C
H2D
H3A
H3B
H3C
H3D
H4A
H4B
8/14/07 | 8/27/01 |2,811| 41 | 4542 | 234 | Passed | 8/28/07 Passed | 8/28/07 | _ 466 56 | 965 | 3288 | Passed | 10/3/2007
8/27/07 | 9/11/07 |1,156] 25 | 2,954 | 177 | Passed| 9/13/07 |NEGINIIOMBIONN] Passed | 0/13/07 | 3125 | 86 | 2672 | 4173 | Passed | 10/3/2007
11A__|['9/14/07 | 9/21/07 | 543 | 11 | 1,800 | 14 | Passed| 9/24/07 Passed | 0/24/07 | 288
9/12/-7 | 9/14/07 | 419 | 6 | 980 | 6 |Passed| 9/17/07 Passed| 0/17/07 | 138 | 200 | 829 |3613.80
11C__ | 6/9/07 | 7/12/07 | 210 | 45 | 1,244 | 56 | Passed| 7/12/07 Passed | 7/12/07 | _ 210
11D__| 7/12/07 | 6/19/07 | 228 | 110 | 2,389 | 22 | Passed| 7/19/07 Passed | 7/19/07 | _ 311
2AL | 6/8/09 | 6/18/07 | 214 | 17 | 2,732 | 89 | Passed| 6/19/07 Passed | 6/19/07 | _ 288 19 | 151 | 1500 | Passed | 10/17/2007
| 6/15/07 | 6/29/07 | 355 | 56 | 6,211 | 186 | Passed | 7/9/07 Passed| 7/9/07 | 659 61 | 205 | 1,689 | Passed | 10/17/2007
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Grid

Start

Comp.
Date

MEC|Scrap| No. Of | MD

Items

LBS.

2/g|

Total

Phase Il

Phase Il

Phase Il

onta

LBS

" Pass

MEC

Cubic Ft

12C

12D

I3A

13B

13C

13D

14A

14B

14C

5/10/07

6/18/07

68

51

3,295

85

Passed

6/19/07

14D

6/20/07

8/9/07

969

141

20

22

Passed

8/9/07

Passed

6/19/07

425

147

1,053

Passed

6/19/2007

Passed

8/9/07

730

24

1,544

Passed

8/9/2007

8/28/07

9/12/07

388

14

1,637

20

Passed

9/12/07

Passed

9/12/07

274.5

116

104

1,797

8/20/07

8/28/07

670

21

2,024

33

Passed

9/29/07

Passed

9/29/07

330

88

380

2,375

10/24/2007

J1C

J1D

J2A

J2B

J2C

J2D

J3A

J3B

J3D

J3C

J4A

J4B

J4C

6/13/07

6/22/07

70

1,285

21

Passed

6/22/07

Passed

6/23/07

291

26

2,600

Passed

6/23/2007

K1A

K1D

6/28/07

7/13/07

774

10

2,150

16

Passed

7/16/07

Passed

7/16/07

402.5

3/24/02

8/20/07

380

95

1,430

358

Passed

8/21/07

Passed

8/21/07

218.5

14

390

Passed

10/10/2007

K2B

K2C

K2D

K3A

K3B

K3C

K3D

K4B

7/19/07

8/1/07

659

2,820

79

Passed

8/1/07

Passed

8/1/07

270

1,716

Passed

8/1/2007

7/13/07

7/19/07

311

26

1,110

76

Passed

7/19/07

K4C

4/25/07

5/2/07

18

65

714

Passed

5/2/07_|"Fail | /07 | Passed

K4D

5/2/07

5/9/07

15

1,729

40

Passed

5/10/07

Passed

7/19/07

216

5/3/07

240

75

Passed

5/11/07

240

L1A

L1B

L1C

L1D
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[Grid | Start | Comp. | MECScrap| No.Of [MD | QC | Date | QC | Date | QA |Date | Total |Phaseil] Phaseii] Soilin | Phaseil | _ Date
NO. | Date Date |ltems| LBS. |Contacts| LBS| Pass Fail Passed M/H M/H MEC | Cubic Ft QA
L2B
L2C
L2D
L3A
L3B
10/18/07
Total Number of Contaq 74959 Phase Il Cubic Ft. Soil Moved | 31648
otal Items 15291 Phase I MEC items total 5306
Total MD Lbs. 2073.1] Phase || Man Hours 1360
otal Scrap Lbs. 1453.6 Phase |l Grids Comp. 12
otal Man Hours 11723.3)

Total Grids Completed] 62
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Grids Requiring Heavy Equipment Work Phase Il Screen Report
Modified Phase | Data Date. 10/26/2007 ltem Bottom Top
Grid [Date Date MD_| MD | Scrap | Scrap [Soil Moved "Screen | Screen
NO|NO. |Started Completed |W/H |Bottom| Top | Bottom| Top |Cubic Ft.  |Tracer 193 1,236
1 |H4D | 9/27/2007 | 10/2/2007 86 3 115 1 1 4173 Det's - 695 5
2 |H4C | 9/25/2007 | 9/27/2007 56 2 75 3,288 Self Destruct - 18 49
3 1A Cap's - 431 0
4 |I1B 10/10/2007 | 10/16/2007 | 200 3 37 1 1 3,613 Fuze 0 1,505
5 |I2A 10/3/2007 | 10/17/2007 | 19 1 1,500 Flare 0 8
6 |I2B 10/3/2007 | 10/17/2007 | 61 1 5 1,689 Burster 0 3
7 |J1A | 10/17/2007 | 10/19/2007 | 116 3 15 1 1,797 Primer's - 87 63
8 |J1B | 10/18/2007 | 10/22/2007 | 88 11 38 1 3 2,375 Booster Cup ° 1 0
9 |K1B 10/9/2007 | 10/9/2007 14 <) 390 Grenade Fuzes - 91 0
10 |H1A | 10/10/2007 Incindiary Bomblet 14
11 |H1B
12 |F5B | 10/22/2007 57 3 55 1 3,137
13 |D4D
14 |C3C |- gl
15 |D4A Total MEC 1516 2883
16 |C3B | 5/17/2007 8/2/2007 1 1,836 Total MD Ibs. 34 340
17 |D3A | 5/22/2007 | 8/14/2007 1 936 Total Scrap 5 6
18 [l4C 5/10/2007 | 6/19/2007 1,053 Total Man Hours 697
19 |l4D 6/20/2007 8/9/2007 1 1,544 Total Cuft. Soil 31,647
20 (J4C 6/13/2007 | 6/23/2007 2,600
21 |K4A | 7/19/2007 8/1/2007 1,716
22
23
24
25
26






